

Week 1 Status Update

1. Planned Work

- Set up the GitHub repository and project structure.
- Study the assigned STC89C52 architecture.
- Select the programming language.
- Prepare the initial simulator architecture.
- Assign responsibilities to team members.

2. Completed Work

- GitHub repository and basic structure were set up.
- STC89C52 architecture was studied and documented.
- Java was selected as the development language.
- Initial simulator architecture was prepared.
- Team responsibilities were assigned.

3. Pending Work

- Detailed CPU and memory design.
- Instruction execution implementation.
- Process and PCB implementation.
- CPU scheduling implementation.
- UI design.

4. Issues Encountered

- The team needed clarification on how the STC89C52 components should be represented in the simulator.
- The detailed instruction set and simulator scope required further discussion before implementation.
- Integration between process scheduling and microcontroller execution needs to be planned carefully.

5. Decisions Made

- STC89C52 will be simulated as assigned by the instructor.
- Java will be used for development.
- FCFS, Round Robin, and Priority Scheduling will be implemented.
- GitHub will be used for project development and documentation as instructed.

6. Individual Contributions

- **Shaima Saleem:** STC89C52 architecture study and README documentation.

- **Niranjana S:** Memory documentation.
- **Amra Fathima:** Data structure design and meeting minutes.
- **Thejes Santhosh:** Scheduler planning and project documentation.

7. Work Accepted

- **No work has been formally accepted yet.**

8. Work Carried Forward

- CPU and memory implementation.
- Instruction execution.
- Process management and scheduling.
- UI development.

9. Week 2 Plan

- Begin CPU and memory implementation.
- Implement the basic instruction set.
- Develop process and PCB structures.
- Start implementing scheduling algorithms.
- Begin UI design.