Meeting Minutes – Week 4

Meeting Number: 01

Participants

- Shaima Saleem
- Niranjana S
- Amra Fathima
- Thejes Santhosh

Agenda

1. Review Week 3 progress.
2. Discuss the Week 4 multi-process simulator requirements.
3. Plan the separation of the simulator into UI, Core, and Logging processes.
4. Discuss a suitable IPC mechanism.
5. Assign Week 4 responsibilities to team members.

Discussion

- The Week 3 implementation of Memory, Stack, FIFO Queue, CPU integration, and UI was reviewed.
- The Week 4 requirement to convert the existing simulator into a multi-process system was discussed.
- The simulator was planned to be divided into three independent processes: **UI Process, Core Process, and Logging Process**.
- The UI Process would handle user interaction and simulator display.
- The Core Process would handle CPU execution, Memory, Stack, and FIFO Queue operations.
- The Logging Process would handle execution and error logging.
- Different methods of communication between independent processes were discussed.
- **TCP sockets** were selected for inter-process communication.
- **BlockingQueue** would be used for communication between threads within a process.
- The need for integration testing after combining all three processes was discussed.

Decisions

1. Separate the simulator into UI, Core, and Logging processes.
2. Use **TCP sockets** for inter-process communication.
3. Use **BlockingQueue** for internal thread communication.

4. Keep the existing HTML-based simulator UI.
5. Develop the assigned components independently and integrate them after implementation.
6. Perform IPC and integration testing after connecting the three processes.

Action Items

Shaima Saleem
Responsibility: Simulator Server, IPC, Integration and Testing

Niranjana S
Responsibility: Core Process

Amra Fathima
Responsibility: Logging Process

Thejes Santhosh
Responsibility: UI Process

Next Meeting

Agenda: Review the implementation of the three processes, establish IPC communication, and begin integration testing.