Meeting Minutes – Week 4

Date: 03/10/2026
Meeting Number: 04

Participants

- **Shaima Saleem**
- **Niranjana S**
- **Amra Fathima**
- **Thejes Santhosh**

Agenda

1. **Review Week 3 progress.**
2. **Discuss the Week 4 multi-process requirements.**
3. **Divide the simulator into UI, Core, and Logging processes.**
4. **Implement IPC between the processes.**
5. **Integrate and test the complete simulator.**

Discussion

- **The Week 3 Memory, Stack, FIFO Queue, and UI work was reviewed.**
- **The simulator was divided into three independent processes: UI, Core, and Logging.**
- **TCP sockets were used for communication between the processes.**
- **BlockingQueue was used for communication between threads.**
- `Main.java` **was used to launch the three independent processes.**
- **Integration and compilation issues were identified and fixed.**
- **The three processes were successfully launched and tested.**

Decisions

1. **Use separate UI, Core, and Logging processes.**
2. **Use TCP sockets for inter-process communication.**
3. **Use BlockingQueue for thread communication.**
4. **Keep the existing HTML-based simulator UI.**
5. **Perform final integration and testing before submission.**

Action Items

Shaima Saleem
Responsibility: Simulator Server, IPC, Integration and Testing

Niranjana S
Responsibility: Core Process

Amra Fathima
Responsibility: Logging Process

Thejes Santhosh
Responsibility: UI Process and Simulator Server

Next Meeting

Agenda: Review final integration and testing, complete documentation, and prepare for the final demonstration.