Week 4 Status Update

1. Planned Work

- **Divide the simulator into three independent processes.**
- **Implement IPC between UI, Core, and Logger.**
- **Integrate and test all processes.**

2. Completed Work

- **UI, Core, and Logging processes were implemented.**
- **TCP sockets were used for communication between processes.**
- **BlockingQueue was used for thread communication.**
- **`Main.java` launches the three processes.**
- **Three separate JVM processes were successfully verified.**
- **Simulator compiled and ran successfully.**

3. Pending Work

- **Complete final testing.**
- **Complete documentation and diagrams.**
- **Prepare final demonstration.**

4. Issues Encountered

- **IPC integration required debugging.**
- **Socket imports and duplicate methods caused compilation errors.**
- **Communication between the three processes required testing.**

5. Decisions Made

- **Use three independent processes: UI, Core, and Logger.**
- **Use TCP sockets for IPC.**
- **Use BlockingQueue within processes.**
- **Keep the existing HTML UI.**

6. Individual Contributions

- **Shaima Saleem: Simulator Server, IPC, integration, debugging and testing.**
- **Niranjana S: Core Process.**
- **Amra Fathima: Logging Process.**
- **Thejes Santhosh: UI Process and Simulator Server.**

7. Work Accepted

- **Three independent processes were successfully implemented.**
- **IPC and process integration were completed.**
- **Simulator compiled and executed successfully.**

8. Work Carried Forward

- **Final testing.**
- **Documentation and diagrams.**
- **Final demonstration preparation.**