

Meeting Minutes – Week 2

Date: 2-09-2026

Meeting Number: 02

Participants

- Shaima Saleem
- Niranjana S
- Amra Fathima
- Thejes Santhosh

Agenda

1. Review the Week 1 progress
2. Discuss the Week 2 simulator requirements
3. Plan the STC89C52 CPU and instruction execution implementation
4. Develop the **FETCH** → **DECODE** → **EXECUTE** flow
5. Design and implement the basic simulator UI
6. Implement and test the selected instructions
7. Test the complete demonstration program
8. Plan Week 2 documentation and GitHub submission

Discussion

- The Week 1 work and initial project setup were reviewed.
- The Week 2 requirements for developing a working STC89C52 simulator prototype were discussed.
- The CPU state, registers, Program Counter (PC), Stack Pointer (SP), flags, and program memory were considered for the simulator.
- The instruction execution process using **FETCH** → **DECODE** → **EXECUTE** was discussed and implemented.
- The selected instructions were implemented and tested individually.
- The basic HTML UI was developed to display the program, current instruction, PC, registers, flags, status, trace, and changes.
- Step and Run execution were tested using sample programs.
- A complete demonstration program containing the selected instructions was tested successfully.
- The Week 2 documentation and GitHub submission requirements were reviewed.

Decisions

1. The simulator will use a logical **FETCH** → **DECODE** → **EXECUTE** execution cycle.
2. The selected STC89C52 instructions will be implemented and tested.
3. A complete demonstration program will be used to verify the integrated execution.

4. The HTML UI will be used as the basic simulator interface.
5. The completed Week 2 work will be committed and merged into the main GitHub branch.

Action Items

Team Member	Responsibility
Shaima Saleem	CPU part
Niranjana S	Memory part
Amra Fathima	Testing
Thejes Santhosh	UI

Next Meeting

Agenda: Review Week 2 progress, identify any remaining issues, and plan Week 3 development tasks.